UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 10
1200 Sixth Avenus, Bulte 800
Seattle, Washington 88101-3140
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dune 6, 2019

Mark Larsen

Project Coordinator

ANCHOR QEA, LLC

1119 Pacilic Avenue, Suite 1600
Tacoma, Washington 98402

Re:  Thme Extension for DeRuvter Manure Digester and NDN System
Administrative Order on Consent ("Consent Order™)
Docket No, SDWA-10-2013-0080
Yakima Valley Dairies, Washington

Diear Mr, Larsen:

This responds to your May 31, 2019 letter, which requests an extension of time for completing the manure
digester and the nitrification/denitrification (NDN) system at the DeRuyter Dairy, EPA visited the DeRuyter
Dairy on May 30, 2019 and observed that Lagoon 1 was in the process of being emptied, some of the
equipment for the NDN system was staged onsite, and that a vault to split the liquid manure stream had been
recently installed, EPA recognizes that some unexpected adjustments to the system, including the instaliation
of a larger digester heater, are being implemented. Accordingly, EPA approves the one-month time
extensions thal you requested. Pursuant to Paragraph 14 of the Consent Ovder, the new due dates are:

« NDN system fully operational: July 1st, 2019
* NDN svstem achioves and maintains 40% or greater removal of total nitrogen: January 1. 2020

You may contact me af (206) 533-6904, or vour legal counsel may contact Jennifer MacDonald
at (2063 353-8311, if vou have any questions regarding this letier.

Sincerely,
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Eric Winiecki
EPA Project Coordinator
Enforcement and Compliance Assurance Division

el Jenmifer MacDonald
Rene Fuentes
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